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Notes ID:   5654C539A24F2540852577DD00671774

From:   "Mitkevicius, K C NAE" <K.C.Mitkevicius@usace.army.mil>

To:   Dave Dickerson/R1/USEPA/US@EPA; ElaineT Stanley/R1/USEPA/US@EPA

Copy To:   "Fox, Steve (New Bedford)" <Steve.Fox@jacobs.com>; "L'Heureux, Paul G NAE" 
<Paul.G.L'Heureux@usace.army.mil>

Delivered Date:   01/13/2009 03:35 PM EDT

Subject:   FW: Summary of Changes to 2009 Off Season Activity Schedule 

Dave, Elaine,
Attached is an email from Steve Fox summarizing the priorities and submittal
dates for the off season activities.  Please let me know if you have any
questions or comments on Off Season Activity Schedule.  Thanks.

KC

-----Original Message-----
From: Fox, Steve (New Bedford) [mailto:Steve.Fox@jacobs.com]
Sent: Tuesday, January 13, 2009 11:54 AM
To: Mitkevicius, K C NAE; L'Heureux, Paul G NAE; Raposa, Rachael NAE;
Beaudoin, Maurice NAE; Leitch, Robert A NAE
Cc: Anderson, Michael (Boston); Stuart, Fred; Hutchinson, Alison; Connor,
Jackie
Subject: FW: Summary of Changes to 2009 Off Season Activity Schedule

Hi KC,

The purpose of this e-mail is to provide you with changes in deliverable
dates that were originally presented in the September 5, 2008 Request for
Proposal #19 (RFP #19) that the NAE submitted to Jacobs.  RFP #19 was for the
2008/2009 off season activities, which included General O&M activities, as
well as off season Program Support.

On December 9, 2009, the EPA, NAE, and Jacobs met to discuss the priorities
for the various off season activities.  Based upon the input from the
December 9, 2009 meeting, the following dates were agreed upon for the
following activities/submittals:

*        Work plans for Sediment Sampling for ERDC CAD Cell Modeling



(February 16, 2009). The submittal date has been extended to increase the
document preparation time from 30 days to 60 days;

*        2008 Data Submittal Report (April 30, 2009).  The submittal of this
document was extended to April 30 as not to interfere with the March 30, 2009
submittal of the 2009 Execution Plan Addendum;

*        Cost estimates for Explanation of Significant Differences (ESD) for
Lower Harbor CAD Cell (August 31, 2009);

*        2010 ROD Amendment (March 31, 2010 with cost estimates to be
completed in the summer/fall 2009); and

*        ESD for Sawyer Street (June 30, 2009).

The original and revised submittal dates are presented in the attached table.

Thanks,

Steve

NOTICE - This communication may contain confidential and privileged
information that is for the sole use of the intended recipient. Any viewing,
copying or distribution of, or reliance on this message by unintended
recipients is strictly prohibited. If you have received this message in
error, please notify us immediately by replying to the message and deleting
it from your computer.
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